VB/I-70 Superfund Site Weekly Budget Summary #73
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11/412005
gisEll\lrgni‘:eg:;ps Start Date:  16-Jun-04
& ; . I . /
Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Sea S Dlm?m ﬁﬁmﬁﬂﬁﬁm D
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ o 2047017
Task: Original Budget | Current Budget ] ThisWeek | CosttoDate |
Modifications: (3) $ 492038240 Indirect Costs:
Current T.O. Cost $ 7.976,552.40 Construction Work Plan $ 585972 | % 2559241% - $ 431.80
Mobilization/Crew Rotation 3 56026801% 13960265|9% 129774 1 % 13_3,648‘95
Original Feo: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 |$ 806,192.84 | § 6646.31 | 3 747,692.81
Modification Fee: @6.37% § 294,658.61 Per Diem & Lodging $ 18171963 | $ 37201576 | § 243610 | $ 35261464
Total Fee: $ 477,678.61 [Home Office §upporl 3 16,647.43 $ 29,383.97 $ - $ 3,630.00
Final Report/Proj Close-Out $ 1414374 | % 2421897 | $ - $ -
Current T.O.Funds: $ 7.498,87379
Direct Costs: USEPA Soil
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426[$ 1686645 % - |3 17,627.28
1) None $ - Post Construction Maint. $  101,750.90 |[$ 33,318.79 | $ - |9 23,283.27 |
Site Co-ordination, Pre-Excav_|$  50001.73 | $  172,126.35 | $ __ 1,478.71|$ _ 157,199.02
Current T.0.Funds: $ 7,498873.79 Site Co-ord, Follow Up As Bits | $ 5990170 |$ 11160739 $ 58499 | 3% 121,035.04
Site Costs to date: $ 5,944 ,626.97 Misc Open Tasks (11) $ 159126815|% 477211220| % 23579.43 | $§ 3,926,383.34
Site Funds Available: ﬁi 1,554,246.92 I FuelfQil Misc Field Supplies $ 64046603 127545731]% 44930 | § 131,116.42
Excludes: Fee, Fixed Price Subcontracts _ _
Direct Costs: ASARCO 100
Costs to Date T.0. #1: (Fee Excluded) Site Co-ord, ASARCO 100 $ - 18 81,082,431 % 208.821% 65,461.07 |
Indirect Costs: 21% $ 1238018.20
Direct Costs: 79% $ 4,706,608.77 Direct Costs: LBP Tasks
$ 5944626.97 LBP Comm Mig Support $ - $ 4927500 | % - $ 27,383.15
This week: LBP Site Co-Ord $ - $ 2100000 % 417791 % 7,616.91
tndirect Costs; 25% $ 10,380.15 LBP Assesment $ 143.122.20 $ 2408634 |9 - $ 134,466.00
Direct Costs: 75% $ 31,528.68 LBP Abatement $ 35244730 |$ 352,447.30 | % 413954 | % 80,658.53
$ 41,908.83
{Dicect Costs: Initial Sampl. } .
Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - 29,00097 | 8 505.01]% 6,387.86
Indirect Costs: $ 1,964.95 Init. Sampling Field work 3 - $ 117,54431| 8% 165.06 | $ 7,991.96
Direct Costs: 3 5!323‘63
$ 7,288.58 _____Rounding Adjustment _ 3 (0.04)] $ {1.08)
** Exciudes Fee, Fixed Price Subs Fee $ 183,02000 | $ 477678611 % - $ 477‘678.61
Site Funds Avaiable Until: [ 6/6/2008 | Totals $  3,006,17000 15 7,976.552.40 | $ _ 41,008.03 | 5  6.422,305.58
Target Completion, Field Ops 15 Dec 05 (357 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #73
Phase Il Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru;
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 1114/2005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 12/45/2005 Field Ops 2005 Season (Revised)
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| Theu10/26/2005 | $  3.194,81940{8$ 350,280.37 [$ 74739882 |8 94752778 % 645761643 16929693 47767861 |

{$ 6.380,396.31 |

Date Labor Per Diem Equipment Material Subcontracts |  Analytical Fee Daily Total Total Phase Il
10/29/2005 | $ - $ 19491]% 145044 % 10549 | $ T761% - $ - 3 1,75860 | $ 6,382,154.91
10/30/2005 | $ - $ 187.79]1 % - $ - $ - $ - $ - $ 187.79 | $ 6,382,342.70
10/31/2005 {8 - |S 187.79|% 145044|%  10549]% 7.76 1 3 - 13 - |3 1751483 6,384,094.18

11112005 |$ 153710} % 3356218 145044 |3 266721 % 7761 % - 3 - 3 359764 | $ 638769182
11/2/2005 |$ 76152518 48317 |$ 145044 |8 27881418 77618 - $ - $ 12,344.76 | $  6,400,036.58
11/3/2005 |§ 768113]9% 523413 1450443 176334]|% 776 | $ - $ - $ 1142608 | $ 6,411462.66
11/4/2005 | $ 6=065.34 $ 5234118 145044 | % 96992 | % 1833.351% - $ - $ 10,84246 | $ 6!422,305.12
This Week $ 228088213 243610|$ 87026483 599810]8 187215[$ - $ - $ 41,908.81
To Date $ a2rm82]|8$ 35271647 |8 75810146 $ 95352688 |% 64763379|% 1692069 |3 47767861 % 642230512
ap.  ‘Weekly Cost by Category VB/I-70 Superfund Site
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6% Note: Graph represents current 52 week period.




Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removat SCT, and Initial Sampling Tasks,

VBI/I-70 Superfund Site Weekly Budget Summary #73
Phase |l Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 333.5 | 11/4/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. ] 3 |
P_age3of5
RRIV T.0 #0001 (333.5 Sites) This Week Total Cost to Date {(679.5 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total Alt Contracts  §  Cost/Property
Indirect Costs:
Site Visit $ - {3 R E - |s - |s 6,11968 [ $ 10.56
Construction Work Plan $ 431.801% 129 $ - $ - $ 1374610 $ 23.72
Mobilization/Crew Rotation $ 125173.70]$ 375.33 | 8 648.87 | $ 21629 [ $ 250,193.32 | § 431.74
Site Admin & Indirects $ 679.93805]% 2,038.79 [ $ 332316 |$ 110772 |$  1,269,940.40 [ $ 2,191.44
Per Diem & Lodging $ 33475418 (S 1,003.76 [ $ 121805 [ § 406.02 | $ 650,904.10 [ $ 1,174.99
Home Office Support ] 3448411 % 10,34 | $ - $ - ] 1407844 | 3 24.29
Final Report/Proj Close-Out 3 - 13 I E I S E - % -
——— e — —— ———
Total Indirect Costs: $ 114374613 (9% 342952 1% 51900819 1,73003 1% 223498203193 3.856.74
Direct Costs: .5 .
Site Set-up/Maintenance $ 1762728 $ 52861% - |s - $ 86,691.66 | $ 149.60
Site Co-ordination, Pre-Excav | $  157.198.02 [ § 47136 |$  1478.71|8  40280|§ _ 356,178.81]% 618.08
Removal, Impacted Soils $ 80263227 [3% 240669 [ $ 567583 |3 1,8901.94[3 1400620353 2,416.95
T&D, Impacted Soils $ 532058221% 15853819 274585 % 91528 | § 896,933.19| % 1,547.77
Sampling & Analysis $ 2587945 | % 7760 |8 - $ - 3 4988152 | $ 86.25
Restoration/Backfill $ 161073660 | § 4828791 §% 967735 % 322678 1% 26439509518 4,562.47
Scd/Seed $ 507307641¢% 152116 | $ 402391|% 1,341.30 | % 889,228.34 | $ 1,534.48
Garden/Flwr Beds $ 57.072.85[ % 17113 | ¢ 27594 | % 8198 % 98,303.79 | $ 169.64
Rock/Mulch/Misc Gnd Cv $ 217678578 652.711$ 746.57 [ $ 24886 $ 386,874.89 | $ 667.60
Sprinkler Systems $ 127150521 % 361261 % - $ - $ 127,15052 | % 219.41 |
Post Construction Maint. $ 2328327(% 69.81]8% R - |3 32142821 % 56.47
Site Co-ord, Folow UpAsBlts | $  121,035.04 [ $ 362.92($% 584.99 | 3 195.00 | $ 221,089.80 { § 383.07
Site Teardown 3 - |$ - |$ - {3 - |3 - |8 -
Community Air Monitoring $ 4293805[% 128.75[ $ 269883 89.96 | $ 185,208.87 [ $ 319.60
Fuel/Oil Misc Field Supplies $ 12851828 $% 38536 § 449.30 [ $ 149.77 | $ 209,787.61 [ $ 362.03
ASARCO Support $  292827|% 8783 164.10 | $ 5470|8  6475.07[$ 11.18
Total Direct Costs: $ 4.374,0462315 13115583  26.00243] 5  B69748]5 7593,532.19] % 13,103.59
Sub Totals: (Cost/Site) $ 551779236 $ 1664510 3 31,28251 $ 10,427.50 $ 982851422 § 16,960.34
Fee (Prorated for 407 Sites) $ 42090248 $ 1,034.16 § - $ - 3 687,31365 3 1,052.55
$ 593869484 $ 17,579.26 $ 3128251 $ 1042750 $ 10515827.87 $ 18,012.88




VBI/I-70 Superfund Site Weekly Budget Summary #73
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-D4 11/4/2005
US Army Corps Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  12/15/2005 Field Ops 2005 Season (Revised)
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Fee Breakdown Schedule Soil Removal Sites Completed (Overall)
Non-Soil Rmvi Tasks Current Budget Fee_ AT ] Task Order #14 | Cross-Over | Task Order #01 | Total To Date
Lead Based Paint (4) $ 66358574 |% 4227043 2003 133 0 0 133
Initial Sampling  (2) $ 14663528 (% 9,340.75 2004 33 80 213 326
ASARCO 100 (1) $ 81,08243 | % 5,164.95 2005 0 0 120.5 120.5
$ 89130345]|% 56,776.13 Total 166 80 3335 578.5
Soil Removal Tasks Current Budget Fee [Avg SFiSite | 3,243 | 3,948 | 3,893 | 3,726 |
indirect Support Tasks (6) |$ 1373973438  87,522.13 _ _
Direct Field Tasks {(16) | § 5,233,5906911% 333,380.35 * |Avg Cost/Site | $ 18,050.57 | § 16,429.07[$ 1654510]$ 16,960.34 |
6,607,570.34 | $ 420,902.48
* |[Avg Cost'SF__ |3 550 | $ 41613 425]% 4.55 |
Task Order Totals $ 749887379 § 47767861 * Excludes Fee
Completed Sites This Week: VB/-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 1 10 ’
Initial Sampling 0 38 :
1
Lead/Arsenic Soil Sites “SF/Site ; o o
1{3744 Marion St 745 %éééé%%ggggg
2(3732 Marion St 946 < B IRV
: = - Ll B T o N [ Avg Cost/Site
3 3739 Marion St 3,837 2385825 %¥38°a (Fee Excluded)
5 Week Ending v per. Mov. AVg.
6 va C .
7 | Note: Graph reflects avg CosUSite Since Execution of Cross-Over Contract 1 Apr 04
Total SF This waek 5,528 Remarks:
1) Short week due to crew rotation. Field ops resume Wednesday,
Total SF Task Order #1 1,298,252 2) Soil removal ops continue, established season completion schedule.
Total SF 2005 492,927 3) ASARCO 100 Completed. SCT continues with final sign-offs and close-out.
Total SF All Contracts (3) 2,159,048 4) LBP ops continue, Watching weather closely, High winds, wet weather slows progress.
5) Initial Sampling ops stalls, 2nd Mai!i_ng has been sent, SCT sched appointments.




VB/I-70 Superfund Site Weekly Budget Summary #73
Phase Il Rapid Iv, 8A Contract # W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11/4/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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Forward Look: -
_ _ _ _ Dly Bumn Rate _
Task: Current Budget | Costto Date | Remaining 4 Week Avg | Duration | Estto Compl | Variance |
indirect Costs: ~ ~ ~
Construction Work Plan $ 255924 [$ 43180 212744 (% - LS $ - |3 2.127.44
Mobilization/Crew Rotation $ 13960265 |3  13364895]8% 5095370 $ 95.14 41 3 3,90065 | $ 2,053.05
Site Admin & Indirects 3 806,192.84 | $  747,692.81 |3 5850003 | $ 1.417.04 41 $ 58,098.54 | § 401.49
Per Diem & Lodging 3 37201576 | $ 352614645 1940112]|$  452.77 41 3 18,563.73 | $ 837.39
Home Office Support $ 29,383.97 | $ 3630008 257539718 - 41 $ 2575397 [ $ -
Final Report/Proj Close-Qut $ 2421887 | $ -_ |3 2421887§ - LS 3 2421857 [ $ -
Total Indiract Costs: $ 1,37307343|$ 123801820[$ 13595523|% 1,964.95 130,535.86 [ $ 5,418.37
Direct Costs: USEPA Soli
Site Set-up/Maintenance $ 16,866.45 [ $ 1762728 | $ (740.83)[ $ - LS $ 3,500.00 [ $ (4,240.83)
Post Construction Maint. $ 33,318.79] $ 2328327 |$ 10035523 37.30 41 $ 1,529.29 | $ 8,506.23
Site Co-ordination, Pre-Excav | $ 17212635($  157,199.02 |$ 14.82733|$  271.16 41 3 11,1762 | $ 3,009.71
Site Co-ord, Follow Up As Bits | $ 11160739 |$ 12103504 |3 (9.42765)|% 10181 a1 $ 417430 | $ (13,601.95)
Misc Open Tasks (1) $ 477211220 |$ 3926383.34 | $ 845728.86 [$ 2895.02 41 $ 118,695.70 | $ 727,033.16
Fuel/Oil Misc Field Supplies $ 12754573 | $ 13111642 [$ (3.57069)| 3 139.61 41 $ 57241319 (9,294.82)
Direct Costs: ASARCO 100 —
Site Co-ord, ASARCO 100 $ 81,082.43 | § 6546107 |3 15621.36]%  19052] 41 |$ 781144 % 7,809.92 |
Direct Costs: LBP Tasks . - _
LBP Comm Mtg Support $ 49275.00] $ 27,383.15]% 2189185]$  137.78 LS $ 21,801.85] -
LBP Site Co-Ord $ 21,000.00 | $ 761691 13,383.09|$ _ 109.57 A1 3 4492258 8,890.54
LBP Assesment $ 240,863.44 [$  134,466.00 |3 10639744 | $ - LS (3 39,000.00 | $ 67,397 44
LBP Abatement $ 352,447.30 | § 80,658.53 [$ 27178877 |$ 1,352.00 LS $ 271,788.77 | $ -
[Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 29,090.97 [ § 5,387.86[§ 22.703.11[$ 88.85 LS $ 2270311 [ $ -
Init. Sampling Field work 5 11754431 [§ 799196 [¢ 109,55235]§% 83.67 LS $ 109,552.35 | $ -
Total Direct Costs: $  6,124,900.36 [ § 4.706,609.85 [ $1418,290.51 [ § 5407.30 3 621,980.80 [ § 786,309.71
Fee $ 477678613 47767861]% (0.00 E {0.00)] § -
Task Order Totals $ 7,07655240]$ 6,422,306.66[$1,554,245741% 7,372.25 3 752,516.66 [ 3 801,729.08




